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ESTIMATE RUN 05/28/2020

ESTIMATE SUMMARY 07:54:03

CONTID: C21596         ESTIMATE NO: 0010 FINL 2005

PCN: 21596-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS WEATHER STATION UPGRADES FY17 PERCENT TIME:

PROJECT NO: ITSSW01-831                   

ITS WEATHER STATION UPGRADES FY17

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,428,326.43 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,396,424.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,946.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.17

WORK DAYS

WORK DAYS

99.98%

295.00

0.00

0.00

20,946.36

$

$

$

$

1,428,031.43

0.00

1,428,031.43

0.00

1,428,031.43

0.00

0.00

1,428,031.43

0.00

AMOUNT DUE 1,428,031.43 20,946.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,946.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

LAS ANIMAS OTHERS

60.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/10/2018

01/16/2018

09/30/2019

09/30/2019

05/28/2020

11/30/2017

12/14/2017

01/05/2018

01/10/2018
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PCN: 21596-BID    ESTIMATE RUN 05/28/2020

PROJECT: ITSSW01-831                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Weather Station) 13.000

0.000

202-00001  
 

22,750.0013.000

0.00

13.000

EACH

1,750.00000

0010 Removal of Guardrail Type 7 40.000

0.000

202-01170  
 

4,000.0040.000

0.00

40.000

LF  

100.00000

0015 Potholing 50.000

0.000

203-01597  
 

10,000.0050.000

0.00

50.000

HOUR

200.00000

0020 Erosion Log Type 1 (12 Inch) 440.000

0.000

208-00002  
 

2,200.00440.000

0.00

440.000

LF  

5.00000

0025 Aggregate Bag 110.000

0.000

208-00035  
 

990.00110.000

0.00

110.000

LF  

9.00000

0030 Pre-fabricated Concrete Washout Structure 15.000

0.000

208-00046  
 

9,000.0015.000

0.00

15.000

EACH

600.00000

0035 Removal and Disposal of Sediment (Labor) 26.000

0.000

208-00103  
 

1,170.0026.000

0.00

26.000

HOUR

45.00000

0040 Sweeping (Sediment Removal) 14.000

0.000

208-00106  
 

812.0014.000

0.00

14.000

HOUR

58.00000

0045 Erosion Control Management 19.000

0.000

208-00207  
 

2,850.0019.000

0.00

19.000

DAY 

150.00000

0050 Seeding (Native) 0.400

0.000

212-00006  
 

1,880.000.400

0.00

0.400

ACRE

4,700.00000

0055 Soil Conditioning 0.050

0.000

212-00032  
 

295.000.050

0.00

0.100

ACRE

5,900.00000
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PCN: 21596-BID    ESTIMATE RUN 05/28/2020

PROJECT: ITSSW01-831                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

22.000

0.000

216-00201  
 

44.0022.000

0.00

22.000

SY  

2.00000

0065 Fence (Plastic) 250.000

0.000

607-11525  
 

625.00250.000

0.00

250.000

LF  

2.50000

0070 Location Marker (Fiber Optic)(Dome) 9.000

0.000

612-00260  
 

324.009.000

0.00

9.000

EACH

36.00000

0075 Location Marker (Utility)(Flat Slat) 28.000

0.000

612-00270  
 

784.0028.000

0.00

28.000

EACH

28.00000

0080 *2 Inch Electrical Conduit (Bored) 705.000

0.000

613-00206  
 

28,200.00705.000

0.00

705.000

LF  

40.00000

0085 2 Inch Electrical Conduit (Plastic) 3,420.000

0.000

613-01200  
 

32,490.003,420.000

0.00

3,420.000

LF  

9.50000

0090 Pull Box (11"x18"x12") 26.000

0.000

613-07011  
 

14,300.0026.000

0.00

26.000

EACH

550.00000

0095 Pull Box (24"x36"x24") 9.000

0.000

613-07023  
 

11,043.009.000

0.00

9.000

EACH

1,227.00000

0100 Wiring 1.000

0.000

613-10000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0105 Light Standard Steel (30 Foot) 7.000

0.000

613-32300  
 

22,400.007.000

0.00

7.000

EACH

3,200.00000

0105 MATERIAL ALLOWANCE Light Standard 0.000

0.000

0.000.000

0.00EACH

2,285.71429
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PCN: 21596-BID    ESTIMATE RUN 05/28/2020

PROJECT: ITSSW01-831                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Light Standard Foundation 7.000

0.000

613-40010  
 

8,400.007.000

0.00

7.000

EACH

1,200.00000

0115 Service Meter Cabinet 2.000

0.000

613-80130  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0120 Telemetry (Field) 10.000

0.000

614-86105  
 

17,500.0010.000

0.00

10.000

EACH

1,750.00000

0120 MATERIAL ALLOWANCE Telemetry (Field) 0.000

0.000

0.000.000

0.00EACH

1,487.50000

0125 Weather Monitoring System 13.000

0.000

614-86741  
 

777,075.0013.000

0.00

13.000

EACH

59,775.00000

0125 MATERIAL ALLOWANCE CCTVs 0.000

0.000

0.000.000

0.00EACH

3,084.76000

0125 MATERIAL ALLOWANCE Weather Monitoring System 0.000

0.000

0.000.000

0.00EACH

38,628.60150

0125 MATERIAL ALLOWANCE No Test Required 0.000

0.000

0.000.000

0.00EACH

7,525.00000

0130 Weather Monitoring System (High Sierra) 1.000

0.000

614-86741  
 

59,775.001.000

0.00

1.000

EACH

59,775.00000

0130 MATERIAL ALLOWANCE Weather Monitoring System (High 
Sierra)

0.000

0.000

0.000.000

0.00EACH

50,808.75000

0135 Fold-Over Tower (ITS) 15.000

0.000

614-86752  
 

150,000.0015.000

0.00

15.000

EACH

10,000.00000
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PCN: 21596-BID    ESTIMATE RUN

PROJECT: ITSSW01-831                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0135 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

6,547.14286

0140 *Fiber Optic Termination Panel  (6 Fiber) 3.000

0.000

614-87006  
 

1,350.003.000

0.00

3.000

EACH

450.00000

0145 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,038.000

0.000

614-87010  
 

25,950.001,038.000

0.00

1,038.000

LF  

25.00000

0150 *Ethernet Switch Type II 3.000

0.000

614-87692  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000

0155 *Mobilization 1.000

0.000

626-00000  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0160 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

40.00000

0165 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

320.00000

0170 *Traffic Control Management 59.000

0.000

630-00012  
 

41,300.0059.000

0.00

59.000

DAY 

700.00000

0175 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

89.00000

0180 *Construction Traffic Sign (Panel Size B) 27.000

0.000

630-80342  
 

2,403.0027.000

0.00

27.000

EACH

89.00000

0185 *Construction Traffic Sign (Panel Size C) 10.000

0.000

630-80343  
 

890.0010.000

0.00

10.000

EACH

89.00000
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PCN: 21596-BID    ESTIMATE RUN 05/28/2020

PROJECT: ITSSW01-831                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Vertical Panel (Plastic) 8.000

0.000

630-80351  
 

200.008.000

0.00

8.000

EACH

25.00000

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0200 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

300.00000

0205 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

25.00000

0210 *Traffic Cone 75.000

0.000

630-80380  
 

375.0075.000

0.00

75.000

EACH

5.00000

0215 *Mobile Attenuator 15.000

0.000

630-85041  
 

23,250.0015.000

0.00

15.000

DAY 

1,550.00000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0225 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Furnish & Install Electrical Service 9,746.470

0.000

700-70082  
 

9,746.479,746.470

0.00

9,746.470

F A 

1.00000

0240 F/A Communication Lines 16,659.960

0.000

700-70230  
 

16,659.9616,659.960

0.00

16,659.960

F A 

1.00000
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PCN: 21596-BID    ESTIMATE RUN 05/28/2020

PROJECT: ITSSW01-831                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:54:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,428,031.430.001,428,326.43CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

700.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 1,428,031.430.00$1,428,326.43$CURRENT AMTPROJECT TOTAL


